
TOLL BRIDGE PROGRAM 
OVERSIGHT COMMITTEE 

TBPOC MEETING MINUTES 
August 21, 2012, 1:00 PM- 4:00 PM 

Attendees: TBPOC Members: Steve Heminger (Chair), Bimla Rhinehart and 
Malcolm Dougherty 
PMT Members: Tony Anziano, Andrew Fremier, and Stephen Maller 
Participants: Karin Betts (MTC), Michele DiFrancia, Rich Foley, John 
Goodwin, Karim Kassab (Hartmann), Rick Land, Beatriz Lacson, Peter Lee, 
Dan McElhinney, Bart Ney, Dina Noel, Trish Stoop, Patrick Treacy, Ken 
Terpstra, and Deanna Vilchek 

1. CHAIR'S REPORT 
• N/A 

2. PROGRAM ISSUES 
a. Bridge Safety and Security 

1. YBITS No.1 CCO 901-S2 (Furnish 
and Install Bay Area Security 
Enhancement Cameras), not to 
exceed $s,ooo,ooo 

• Discussed at the TBPOC/PMT pre­
briefing. 

b. Bay Bridge East Span Opening 
• S. Maller gave an overview of the 

opening celebration covering the 
construction/ celebration schedule, 
description of celebration elements, 
attendance, and costs. TBPOC decision 
regarding the following 
recommendations was requested: 
(1) Approval of a proposed schedule and 

events itinerary as follows: 
a) Two-day public celebration; 
b) Saturday, August 31 - Sunday, 

September 1, 2013; 
c) Pedestrian/bike access to both 

east and west of the · 
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• Action deferred until the next 
TBPOC meeting. 

• Staff to present a revised proposal 
at the TBPOC October 4 meeting, 
as discussed. 
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(Continued) 

Items Action 
d) Request to BATA Oversight 

Committee to authorize use of 
Toll Bridge Seismic Retrofit 
Program funds for 
transportation, operations and 
public safety (TOPS). 

(2) Decision on whether bridge walks 
should be free or subject to a 
nominal fee. 

c. Toll Bridge Foundation Review Update 
• Discussed at the TBPOC/PMT pre-

briefing. 

3· PROGRESS REPORTS 
a. Risk Management Briefing Second 

Quarter 2012 . 

• P. Treacy presented on the "Risk 
Management Briefing Second Quarter 
2012", covering risk management 
results for the quarter, adequacy of 
reserves, and a look ahead to third 
quarter 2012. 

0 The SAS load transfer is the biggest risk 
on the list of risks, the result of which 
will be better known in the third 
quarter. 

0 There was no significant movement in 
the schedule risk results; no major 
changes in the Watch List. 

0 There is a high degree of confidence that 
the current Program Contingency 
balance is adequate to cover the cost of 
currently identified risks. 

4· CONSENT CALENDAR 
a. TBPOC Meeting Minutes • The TBPOC APPROVED the 

1. July 10, 2012 Conference Call Consent Calendar, as 
Minutes presented. 

b. Contract Change Orders ( CCOs) 
1. Yerba Buena Island Transition 

Structures (YBITS) No. 1 CCO 100-S2 
(Seismic Deck Joints at KE and KW-
Revised Fabrication Tolerances), 
$51,243 (Total: $1,831,715) 
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(Continued) 

Items Action 
2. YBITS No.1 CCO 107-81 (Seismic Deck 

Joints at Abutments 23 L and 23R-
Fabrication Changes and Revised 
Tolerances and Templates), $250,000 
(Total: $1,216,782) 

3· Yerba Buena Island Transition 
Structures (YBITS) No.1 CCO 529-
S2 (Oakland Detour Westbound 
Substructure and Superstructure), 
$235,683 (Total: $8,455,135) 

5· SAN FRANCISCO-OAKLAND BAY 
BRIDGE UPDATES 
a. Corridor/Schedule Update 
• T. Anziano gave the following contract 

highlights. 
0 YBITS1 contract is on schedule. 
0 YBITS2 bids will be opened on 

September 25, 2012. 
0 SAS load transfer started on August 14, 

ahead of the planned August 29 date. 
0 M. Dougherty inquired as to how the • Staff to take a look at pertinent 

cables on the east side of the Skyway are security measures and report back 
being protected, and also requested to the TBPOC on how the cables 
cable updates similar to those received on the east side of the Skyway are 
in the past. being protected. 

• Staff to request cable updates from 
ABF for TBPOC information. 

6. DUMBARTON BRIDGE SEISMIC 
RETROFIT UPDATE 
a. Labor Day Weekend Closure 
• T. Anziano reported that full bridge 

closure over the Labor Day weekend is 
on schedule. 

0 The bridge will be closed from 10pm, • Staff to schedule a Monday 
Friday, August 31, 2012, to as late as morning, September 3, TBPOC 
sam, Tuesday, September 4, 2012, for conference call. 
construction to install a seismic joint in 
the eastbound direction (similar to work 
done in the west side of the bridge over 
the Memorial Day weekend). 

0 Public announcements regarding the 
closure will continue to be put out in the 
next two weeks. 
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(Continued) 

Items Action 
7· OTHER BUSINESS 

• The next TBPOC meeting is on 
September 6, 2012, 1:oopm - 4:0opm, 
in Sacramento. 

o B. Rhinehart requested that the meeting • 
be moved to the following week. 

Adjourned: 4:05PM 

Staff to re-schedule the TBPOC 
September 6 meeting to the week 
of September 17,2012. 

TBPOC MEETING MINUTES 
August 21, 2012, 1:00PM -4:00PM 

APPROVED BY: 

STEVEH~ 
Executive Director, Bay Area Toll Authority 

~® 
LA G. RHINEHART, TBPOC Vice-Chair Date 

Executive Director, California Transportation Commission 

Da I 
Director, California Department of Transportation 
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